COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/04/2004

ESTIMATE SUMMARY 10:17:03
CONTID: C14798 ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 14798-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 8.0 DAYS TIME ALLOW: 60 WORK DAYS
R-4 FY 04 Safety Project PERCENT TIME: 13.33 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: SHE R400-164
R-4 FY 04 Safety Project
NAME OF ROAD:
PROJECT COUNTIES: VARIOUS, REGION 4
CONTRACTOR:
ZAK DIRT INCORPORATED PAY PERIOD ENDING 05/28/2004 DATE TIME STARTED 05/17/2004
14290 HILLTOP RD. DATE LET 03/11/2004 DATE WORK BEGAN
DATE AWARDED 04/06/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/20/2004 DATE ACCEPTED
LONGMONT CO 80504 970/535-4657 DATE NOTICE TO PROCEED 05/17/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 722,679.49 PARTICIPATING $ 95,693.66 $ 95,693.66
AWARD PROJECT AMT:  $ 649,049.49 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 13.24% TOTAL EARNINGS 95,693.66 95,693.66
FUNDS AVAILABLE: $ 626,985.83 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 95,693.66 95,693.66
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 95,693.66 95,693.66
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 95,693.66 95,693.66
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 95,693.66

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00090
0010 202-00220
0015 202-01130
0020 202-01300
0025 203-00060
0030 207-00205
0035 212-00006
0040 213-00002
0045 213-00061
0050 403-00720
0055 403-33721

C14798
14798-BID

SHE R400-164

ITEM
DESCRIPTION

REMOVAL OF DELINEATOR

*REMOVAL OF ASPHALT MAT

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL OF END ANCHORAGE

EMBANKMENT MATERIAL (COMPLETE IN PLACE)

TOPSOIL
*SEEDING (NATIVE)
*MULCHING (WEED FREE HAY)

*MULCH TACKIFIER

*HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT)

*HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28)

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION
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PCN: 14798-BID ESTIMATE RUN 06/04/2004
PROJECT : SHE R400-164 ESTIMATE NO: 0001 10:17:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 32.000 0.000
LF 0.000 0.00
55.00000 0.000 0.00
0065 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 40.000 0.000
LF 0.000 0.00
90.00000 0.000 0.00
0070 603-01485 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 128.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0075 603-05024 24 INCH REINFORCED CONCRETE END SECTION 4.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0080 603-05036 36 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0085 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 413.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0090 606-01370 *TRANSITION TYPE 3G 8.000 0.000
EACH 0.000 0.00
930.00000 0.000 0.00
0095 606-02003 *END ANCHORAGE (NONFLARED) 1.000 0.000
EACH 0.000 0.00
1,750.00000 0.000 0.00
0100 606-02005 *END ANCHORAGE (FLARED) 6.000 0.000
EACH 0.000 0.00
1,285.00000 0.000 0.00
0105 607-11525 FENCE (PLASTIC) 1,000.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0110 612-00001 DELINEATOR (TYPE I) 70.000 0.000
EACH 0.000 0.00
13.00000 0.000 0.00
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PCN: 14798-BID ESTIMATE RUN 06/04/2004
PROJECT: SHE R400-164 ESTIMATE NO: 0001 10:17:03

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 612-00003 DELINEATOR (TYPE III) 20.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0120 614-00012 *SIGN PANEL (CLASS II) 70.000 0.000
SF 0.000 0.00
25.00000 0.000 0.00
0125 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 55.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0130 614-80387 *RUMBLE STRIP (GRINDING) 182,160.000 0.000
LF 158,119.000 17,393.09
0.11000 158,119.000 17,393.09
0135 614-85115 *IMPACT ATTENUATOR (QUADGUARD) 3.000 0.000
EACH 0.000 0.00
12,500.00000 0.000 0.00
0140 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.000 0.00
13,900.00000 0.000 0.00
0145 626-00000 *MOBILIZATION 1.000 0.000
LS 0.283 27,613.69
97,574.89000 0.283 27,613.69
0150 627-00005 *EPOXY PAVEMENT MARKING 613.000 0.000
GAL 613.000 36,780.00
60.00000 613.000 36,780.00
0155 630-00000 *FLAGGING 834.000 0.000
HOUR 118.000 2,596.00
22.00000 118.000 2,596.00
0160 630-00001 *PILOT CAR OPERATION 150.000 0.000
HOUR 4.000 132.00
33.00000 4.000 132.00
0165 630-00007 *TRAFFIC CONTROL INSPECTION 24.000 0.000
DAY 1.000 72.00
72.00000 1.000 72.00
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PCN: 14798-BID ESTIMATE RUN 06/04/2004
PROJECT: SHE R400-164 ESTIMATE NO: 0001 10:17:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-00012 *TRAFFIC CONTROL MANAGEMENT 60.000 0.000
DAY 5.000 1,625.00
325.00000 5.000 1,625.00
0175 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000
EACH 0.000 0.00
92.00000 0.000 0.00
0180 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000 0.000
EACH 14.000 1,708.00
122.00000 14.000 1,708.00
0185 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 2.000 298.00
149.00000 2.000 298.00
0190 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 0.500 1,550.00
3,100.00000 0.500 1,550.00
0195 630-80360 *DRUM CHANNELIZING DEVICE 20.000 0.000
EACH 0.000 0.00
70.00000 0.000 0.00
0200 630-80380 *TRAFFIC CONE 300.000 0.000
EACH 27.500 391.88
14.25000 27.500 391.88
0205 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
1,100.00000 0.000 0.00
0210 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0215 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 700-70023 F/A ON-THE-JOB TRAINEE 600.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14798-BID ESTIMATE RUN 06/04/2004
PROJECT: SHE R400-164 ESTIMATE NO: 0001 10:17:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70380 F/A EROSION CONTROL 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70588 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70591 F/A HEALTH AND SAFETY OFFICER 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 688,505.49 $ 92,294.66 % 92,294.66
CAT NO0300 STRUCTURE
0245 202-00220 *REMOVAL OF ASPHALT MAT 90.000 0.000
sY 90.000 450.00
5.00000 90.000 450.00
0250 202-00425 *REMOVAL OF BRIDGE RAILING 68.000 0.000
LF 0.000 0.00
20.50000 0.000 0.00
0255 403-33721 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 15.000 0.000
TON 0.000 0.00
77.00000 0.000 0.00
0260 515-00120 *WATERPROOFING (MEMBRANE) 90.000 0.000
sy 90.000 1,035.00
11.50000 90.000 1,035.00
0265 606-11010 *BRIDGE RAIL TYPE 10R 65.000 0.000
LF 0.000 0.00
110.00000 0.000 0.00
CAT 0300 CURRENT AMT $ 11,184.00 $ 1,485.00$ 1,485.00
CAT NO0301 STRUCTURE
0270 202-00220 *REMOVAL OF ASPHALT MAT 116.000 0.000
SY 116.000 580.00
5.00000 116.000 580.00
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PCN: 14798-BID ESTIMATE RUN 06/04/2004
PROJECT : SHE R400-164 ESTIMATE NO: 0001 10:17:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STRUCTURE
0275 202-00425 *REMOVAL OF BRIDGE RAILING 86.000 0.000
LF 0.000 0.00
20.50000 0.000 0.00
0280 403-33721 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 19.000 0.000
TON 0.000 0.00
77.00000 0.000 0.00
0285 515-00120 *WATERPROOFING (MEMBRANE) 116.000 0.000
SY 116.000 1,334.00
11.50000 116.000 1,334.00
0290 606-11010 *BRIDGE RAIL TYPE 10R 85.000 0.000
LF 0.000 0.00
110.00000 0.000 0.00
CAT 0301 CURRENT AMT § 14,490.00 s 1,914.00% 1,914.00
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0295 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 0.000 0.00
8,500.00000 0.000 0.00
CAT 0400 CURRENT AMT § 8,500.00 $ 0.008$ 0.00
PROJECT TOTAL CURRENT AMT $ 722,679.49 $ 95,693.66 % 95,693.66



